
MASTER PLAN PROGRESS UPDATE 4/29/2025

BUILDING RECOMMENDATIONS 2023 Status 2023 Notes

A Renovate Moore Building for Academics Design
Design on hold at Design Development phase due to lack of funds to meet 
new estimated construction costs.  Plan to seek inflationary funding in 2024 

legislative session.

B New Campus Bookstore No Action

C
Renovate for Health Services, Counseling & 
Psychological Services (CAPS)

No Action

D
Renovate Hunter Library for Engineering + Research 
Library

Other‐See Note

$2 million funding provided in 2023 State Budget for advance planning for a 
new $95 million Engineering Building (not a renovation of Library).  Also rec'd 
a golden leaf grant for advance planning ($400k).  Planning to begin in late 

2023.
E Renovate Belk for Fine and Performing Arts No Action

F Renovate Coulter for Student Center Expansion No Action

G Partially Renovate A.K. Hinds Student Center No Action
H New Collaborative Learning Commons (CLC) No Action

I Renovate Forsyth Building and New Addition Other‐See Note "WOW factor" concepts were created for entry features to the building.

J Renovate McKee Building for Academics No Action
K Renovate H.F. Robinson Building, Phase II In Construction 4th floor Marketing / Comm suite 1st phase.
L New Soccer, Track & Field, and Golf Facility Design
M New Intramural Restroom and Storage Facility Design
N New Football Team Facility Design
O Whitmire Stadium Improvements Design

P New Campus Community Meeting Center (CCMC) No Action
Recommendation "L" will allow Camp Gym to be vacated, which would allow 

for its demolition to provide a site for CCMC.
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MASTER PLAN PROGRESS UPDATE 4/29/2025

BUILDING RECOMMENDATIONS 2023 Status 2023 Notes

Q New Base Camp Cullowhee Outpost No Action Work in support of a county river park continues.

R Renovate Buchanan Residence Hall No Action
S Renovate Robertson Residence Hall No Action
T New Campus Amphitheater and Wellness Hub No Action

U
Renovate Breese Gym for Graduate School + 
Undergraduate Research

Design
Design on hold due to lack of funds to meet new estimated construction 

costs.
V Addition to Killian Building and Annex No Action
W New Storage Warehouse Facility Advance Planning

X Partial Renovation of Chancellor’s Residence Other‐See Note
Project was bid and due to lack of interest from contractors, the only bid was 

100% over‐budget.  Plan to re‐bid in late 2023.

Y Renovate the Old Student Union Building No Action

Z
Relocate Forensic Osteology Research Facility 
(FOREST) off of Wake Robin Drive, west of the Health 
and Human Sciences Building

Other‐See Note
Due to costs associated with relocating to a new site, commitment was 

made to invest in additional accommodations at existing site.

AA
New Grounds and Greenhouse Facility and New 
Restroom and Storage Area for Pride of the 
Mountains (POTM) Marching Band

No Action

LONG‐TERM BUILDING OPPORTUNITIES:

a New Parking Garage Other‐See Note
Parking structure is envisioned as a potential component of new engineering 

facility‐see Recommendation "D".
b New Academic/Student Support Building No Action

LANDSCAPE RECOMMENDATIONS:
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MASTER PLAN PROGRESS UPDATE 4/29/2025

BUILDING RECOMMENDATIONS 2023 Status 2023 Notes

i New North Campus Recreation Fields In Construction

ii New Terracing and Pathway to Upper Campus No Action

iii New Campus Outdoor Enjoyment & Wellness Park No Action

iv New Traffic Circle with Center Feature No Action
Note: This is for new traffic circle at intersection of Centennial Drive and 

Catamount Road.
v New Vehicular and Pedestrian Covered Bridge No Action
vi New Pedestrian Covered Bridge No Action
vii New Pedestrian Promenade No Action
viii New Terraced Outdoor Classroom No Action

ix Catafount Plaza User Experience Enhancements Advance Planning
"WOW Factor" concepts were created.  Funding must be identified for 

project.

x Cullowhee Creek Open Space Enhancements No Action
xi National Pan‐Hellenic Council Garden No Action Awaiting donated funding.

xii Base Camp Cullowhee Recreation Park Other‐See Note Work in support of a county river park continues.

xiii Enhanced Entry Drive and Traffic Circle Other‐See Note
New Catamount sculpture has been installed at entrance circle (Fall 2023).  

Old Catamount has been moved to Ramsey Center Entrance. 
xiv Expanded Parking and Landscape Buffer No Action
xv Open Space Enhancement No Action
xvi Camp Field Enhancements No Action
xvii Enhanced Courtyard Spaces West of Reid Gym No Action
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MASTER PLAN PROGRESS UPDATE 4/29/2025

BUILDING RECOMMENDATIONS 2023 Status 2023 Notes

xviii Killian Building Lane Transition to Pedestrian Way Advance Planning Lane closure complete; Design options presented.

xix Upgrade and Expansion of Joyner Drive In Construction
xx Pedestrian Enhancements along Central Drive No Action

General Landscape Recommendation:

Campus entrance treatments at all entrances should 
be influenced by the main entrance design. This 
includes Forest Hills, Central Drive at Old Cullowhee 
Road intersections, and any new entrances.

No Action
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MASTER PLAN PROGRESS UPDATE 4/29/2025

BUILDING RECOMMENDATIONS

A Renovate Moore Building for Academics

B New Campus Bookstore

C
Renovate for Health Services, Counseling & 
Psychological Services (CAPS)

D
Renovate Hunter Library for Engineering + Research 
Library

E Renovate Belk for Fine and Performing Arts

F Renovate Coulter for Student Center Expansion

G Partially Renovate A.K. Hinds Student Center
H New Collaborative Learning Commons (CLC)

I Renovate Forsyth Building and New Addition

J Renovate McKee Building for Academics
K Renovate H.F. Robinson Building, Phase II
L New Soccer, Track & Field, and Golf Facility
M New Intramural Restroom and Storage Facility
N New Football Team Facility
O Whitmire Stadium Improvements

P New Campus Community Meeting Center (CCMC)

2024 Status 2024 Notes

Design
Design restarted at Design Development phase as funds (add'l 16.7 million) 
were authorized in September to  meet new estimated construction costs.  

Advance Planning
Since the future of textbooks and course materials is unknown, the 

investment in a new bookstore has been shelved and planning for basic 
renovation needs in the existing Bookstore has begun.

No Action

Other‐See Note
Advance Planning for new 95.3 million Engineering Building is under way.  
Select renovations to the library are now included in the 6‐year capital plan 

to seek funding.

No Action Included in 6‐year capital plan

No Action

No Action
No Action

Other‐See Note "WOW factor" concepts were created for entry features to the building.

No Action
Complete 4th floor Marketing / Comm suite 1st phase.  2nd phase under way.
Design on hold awaiting funding
Design
Design
Design

No Action
Recommendation "L" will allow Camp Gym to be vacated, which would allow 

for its demolition to provide a site for CCMC.
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MASTER PLAN PROGRESS UPDATE 4/29/2025

BUILDING RECOMMENDATIONS

Q New Base Camp Cullowhee Outpost

R Renovate Buchanan Residence Hall
S Renovate Robertson Residence Hall
T New Campus Amphitheater and Wellness Hub

U
Renovate Breese Gym for Graduate School + 
Undergraduate Research

V Addition to Killian Building and Annex
W New Storage Warehouse Facility

X Partial Renovation of Chancellor’s Residence

Y Renovate the Old Student Union Building

Z
Relocate Forensic Osteology Research Facility 
(FOREST) off of Wake Robin Drive, west of the Health 
and Human Sciences Building

AA
New Grounds and Greenhouse Facility and New 
Restroom and Storage Area for Pride of the 
Mountains (POTM) Marching Band

LONG‐TERM BUILDING OPPORTUNITIES:

a New Parking Garage

b New Academic/Student Support Building

LANDSCAPE RECOMMENDATIONS:

2024 Status 2024 Notes

No Action

Work in support of a county river park continues.  Jackson County purchased 
2 parcels on river‐right for the purpose of a potential riverside park.  

Cullowhee Revitalization commissioned a study to create a schematic design 
and cost estimate for the riverside park, to be provided to the county 

commissioners in late 2024 for funding consideration.  WCU  has applied for 
an EDA grant for work to be done on the dam to include a "notch" to 

facilitate in‐river capability for river park treatments.

No Action
No Action Included in 6‐year capital plan
No Action

Design
Design on hold due to lack of funds to meet new estimated construction 

costs.
No Action

Advance Planning Advance planning complete.  Included in 6‐year capital plan.

Other‐See Note
This project has been cancelled.  A similar project is in development that 

would construct events space (Upper Campus Events Center) adjacent to the 
Chancellor's residence.

No Action

In Construction
Due to costs associated with relocating to a new site, commitment was 

made to invest in additional accommodations at existing site.  Much progress 
has been made in this project.

No Action

No Action No plans for a 2nd parking structure are being considered.

No Action
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MASTER PLAN PROGRESS UPDATE 4/29/2025

BUILDING RECOMMENDATIONS

i New North Campus Recreation Fields

ii New Terracing and Pathway to Upper Campus

iii New Campus Outdoor Enjoyment & Wellness Park

iv New Traffic Circle with Center Feature

v New Vehicular and Pedestrian Covered Bridge
vi New Pedestrian Covered Bridge
vii New Pedestrian Promenade
viii New Terraced Outdoor Classroom

ix Catafount Plaza User Experience Enhancements

x Cullowhee Creek Open Space Enhancements
xi National Pan‐Hellenic Council Garden

xii Base Camp Cullowhee Recreation Park

xiii Enhanced Entry Drive and Traffic Circle

xiv Expanded Parking and Landscape Buffer
xv Open Space Enhancement
xvi Camp Field Enhancements
xvii Enhanced Courtyard Spaces West of Reid Gym

2024 Status 2024 Notes

In Construction
Fields and lighting are complete.  Plans for restroom facilities and storage are 

made and awaiting funding.
No Action

No Action

No Action
Note: This is for new traffic circle at intersection of Centennial Drive and 

Catamount Road.
No Action
No Action
No Action
No Action

Design

The 1st WOW concept to be implemented will be the HFR exterior.  This is in 
design.  We expect to follow it with WOW treatments at the fountain area, 
the pedestrian bridge and the walking path (used heavily during orientations, 
Open Houses) between Centennial drive and the fountain, through Belk, 

Balsam, Blue Ridge.

No Action
No Action Awaiting donated funding.

Other‐See Note

Work in support of a county river park continues.  Jackson County purchased 
2 parcels on river‐right for the purpose of a potential riverside park.  

Cullowhee Revitalization commissioned a study to create a schematic design 
and cost estimate for the riverside park, to be provided to the county 

commissioners in late 2024 for funding consideration.  WCU  has applied for 
an EDA grant for work to be done on the dam to include a "notch" to 

facilitate in‐river capability for river park treatments.

Complete
New Catamount sculpture has been installed at entrance circle (Fall 2023).  

Old Catamount has been moved to Ramsey Center Entrance. 
No Action
No Action
No Action
No Action
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MASTER PLAN PROGRESS UPDATE 4/29/2025

BUILDING RECOMMENDATIONS

xviii Killian Building Lane Transition to Pedestrian Way

xix Upgrade and Expansion of Joyner Drive
xx Pedestrian Enhancements along Central Drive

General Landscape Recommendation:

Campus entrance treatments at all entrances should 
be influenced by the main entrance design. This 
includes Forest Hills, Central Drive at Old Cullowhee 
Road intersections, and any new entrances.

2024 Status 2024 Notes

Advance Planning Lane closure complete; Design options presented.

Complete
No Action

No Action
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